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DTV - Introduction



Background

—  During Easter weekend 2025 Molnlycke
converted the ECC-system to S/4 HANA on
private cloud with RISE

- Animportant part during this activity was to
validate the financial data by running
financial reports during the conversion

— o securea successful migration withinthe
wanted timeframe, Molnlycke needed to find
an efficient way to perform this validation
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What is Data Transition Validation Tool - DTV?

— DTVis atool that allows you to compare business data before and after
a system conversion from SAP ECC to SAP S/4HANA.

— Thescope of the tool is currently to support validation of system
conversion transition scenario or SAP S/4HANA upgrades

—  Businessreports or transactions are used as instruments of
comparison.

-  Latest documentationis available on SAP Help portal

Data Transition Validation | SAP Help Portal



https://help.sap.com/docs/ABAP_PLATFORM_NEW/9d6aa238582042678952ab3b4aa5cc71/0d8c47a6cb2440a58e804f6e0e4877d4.html

Use of DTV tool during
conversion

. : Lessons
Preparations Execution

learned
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Preparations Use of DTV during the conversion
- Installed DTV Version 1. 4. (Version 1.5 was published in the middle of our %E% %EE
conversion cycle, decided not to update due to time constraints) IR R
- Together with a migration expert from SAP we identified a selection of o i
reports to run in the data validation DTy pen orv B
-  We created one project for each company code to give us a clear view on %}% %}%
each entity individually e vV _an
-  Allthe projects were created in advance before each cycle %:% %:%
—  After each conversion cycle we evaluated and adjusted if needed to next orv_Am v A
cycle ISk ory_om
- Report selection was presented to auditors before the migration Eiﬁ %ﬁﬁ
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Preparations Use of DTV during the conversion
Report Description Functional area Functional group
RMO/MBST List of stock values Material management Stock
RFBILAOQ Financial statements Financial accounting General
RFDEPLOO List of customer line items Financial accounting Open items / Line items
RFKEPLOO List of vendor line items Financial accounting Open items / Line items

RAGITT_ALVOT Asset history sheet Asset accounting General
RFSSLDOO Balance list of G/L account Financial accounting Balances




Molnlycke'
Steps to execute during the technical conversion Manage Project - DTV_AUA - Display
"2 Eqort Job Queue
- Run the selected reports for all active company codes before the (Proiect
system conversion/migration - in ECC Project 10" Jprv_on ]
Name™ |DTV_AUA '
. . faule O
- After completed migration, the same reports are run for the same o e TR
Company COdeS - |n 54 Project Status |02 In Progress -/
. Steps Settin Systermn Adminstration Data
- Then we ran the evaluation step where the system compares the Lo
reports from ECC with the reports from S/4 and gives us the result. Number _|Step Name Status Changed On
1 Maintain Systems In Progress 2024.10.16 09:15:46
. . . 2 Maintain Bules and Filters Not Started
- When evaluation step has been run, we can see if all datais: 3 Pre Delivered Convent Not Starced
_ l 4 Project Global Data In Progress 2024.10.16 09:15:486
equa ’ E] Define Test Specification In Progress 2025.03.18 08:59:58
- if we have a difference, 6 Similation In Progress 2025.04.20 15:00:12
e . . . 7 Execute Data Extraction In Progress 2025.04.20 15:01:40
- if items are missing 1IN target (5/4) 8 Evaluate Data In Progress 2025.04.20 17:13:03
4 Summary

- if we have unexpected in target (5/4)



Lessons learned during the
test conversion cycles

—  Verify the test specifications’ correctness

Lessons
learned

-  Secure that user parameter settings are identical
for all users

—  Verify correct extraction on ECC side to prevent differences
in verification

—  Challenge with openitem reports: a few differences for
items cleared by users with a future date - these required a
manual process

- Communication about outcome of DTV runs was used in
overall communication to ease change journey

- Tight-knit team - mix of IT architectsand Business architects
involved at an early stage

N

Time-saving - by extra accuracy

\Z

Findings identified in test DTVs supported a smooth final
DTV



Detailed steps

Evaluation &
sign off
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Set up project in DTV - maintain system

First step was to create the two systems:

- ECC
- S/4
Maintain ﬁ@ -DTV_AUA - w' ‘
v H
EFREFD @] j
B Name System Role Created On ' ‘Max num of Processes Exec
ECC Source System  w [2024.10.16 09:15:45 0

S4HANA Receiver System - |2024.10.16 09:15:45 0
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Set up project in DTV - maintain project global data

Entering common data to be used during execution

Project Global Data - DTV_AUA - Display
b2

|
B  Object Name

Company_Code

Fiscal_Year

Created By Created On
2024.10.16 09:15:45
2024.10.16 09:15:45

|ﬁla'lge-d By |{ha'|ged an
2024.10.16 09:15:45
2024.10.16 09:15:45

B EY AN

Details: Project Global Data Mapping Company_Code
Object Name 'Sign ‘Option From To
Company_Code Range limit included w Equals - ALA
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Set up project in DTV - define test specification

—  Step where we define which reports to be run e —

@i
. B Type |Name | Description |Functional Area |Functional Group |Output Type
Report ~ RFBILADD Financial Financial Accounting General ALV List Output

n ry O e S e eC | O n p a ra | I I e e rS a n ayo U S O Report ~ RFDEPLOO List of Customer Line Items Financial Accounting Open Items/Line Trems ALV List Output
| Report ~ RFKEPLOO List of Vendor Line Items Financial Accounting Open Items/Line Items ALV List Qutput
|| Report ~ RAGITT_ALVO1 Asset: History Sheet: Asset Accounting General ALV Grid Output
| Report ~ RFSSLDOD Balance List of G/L Account Financial Accounting Balances ALV List Qutput

e U S e || Report ~ RMO7MBST List of stock values Material Management: Stock ALV Hierarchical Output

—  Example of selection parameters entered for ECC

_ Excude | Varbnt | Output Keys |
System [ECC ~|
(&)= 28] 38 F L)1 & I
Field Name |Description |sign |option Low |High
B-MONATE Range imit incuded  ~ Between ... and ... v 1 4
BILAGRID Range imit incuded v Equals v X
BILAVERS Range imit incuded  ~ Equals ~ MGRC
BILBIAHR Range imit incuded v Equals v 2025
BILVIAHR Range limit incuded  ~ Equals - 2024
5D_BUKRS Range imit incuded v Equals v AUA
SD_RLDNR Range limit incuded  ~ Equals > o
V-MONATE Range imit incuded ~ ~ Between ... and ... v 1 16




Molnlycke’

Use of DTV - define execution conversion

ECC- before conversion and migration

—  Closure of Financial Posting periods in ECC
- Simulation

-  ExecuteData Extraction

- Verify the Data Extraction result
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Execution Execution of DTV - simulation

- Select system and reports to simulate

- Click simulate and then verify the result by clickingon each report to see
the outcome

w MEE=RE TR RN S RS ST N RN A ]
Simulation - DTV_AUA - Display

Simulate  Refresh Reset Summary Job Queue  Test Specification

) B[

(el Y

EL Report Name Report Description Functional Area Functional Group E. System ID Systemn Role
RFBILAOD Financial Statements Financial Accounting General /_ ECC Source System
RFDEPLOO List of Customer Line Items Financial Accounting Open Items/Line Items S4HAMNA Receiver System
RFKEPLOD List of Vendar Line Trems Financial Accounting Open Items/Line Trems
RAGITT_ALVD1 Asset History Sheet Asset Accounting General
RFSSLDO0 Balance List of G/L Account Financial Accounting Balances
RMO7MBST List of stock values Material Management Stock

Summary ]— Resuft | Logs | XML Test Specification

=Y T
Details: RFBILAQO

System ID | Execution Status|Simulation Status No. of Rec... |Runtime Start Date  Start Time |End Date End Time Executed By
ECC ﬁ oo 258 00:00:02 2025.04.17 |18:18:31 2025.04.17 18:18:33 Anna Collander
S4HANA ﬁ oom 258 00:00:02 2025.04.20 15:00:12 2025.04.20 15:00:14 Linda Anderssor




Execution

Execution of DTV - Extraction

%
9

Select system and reports to extract
Click run selected and refresh to see the green flag

Double-click on the system and you will see the result on the right

Data Extraction - DTV_AUA - Display

Run Selected  Re-run  Reset  Resume Jobs  CancelJobs  Refresh  Import Simulation Resufts  Job Queue

" Overview -~ XML Test Spe

Test Specification Execution Status | Description
~ 21d& Asset Accounting | B
~ 843 General = —
Assignment Posting
~ ©1 68 Report 202504
~ CIRAGITT_ALVOL Asset History Sheet 202503
- ECC e
2 =
~ £ 43 Financial Accounting
v 943 Balances AUEEY
-5 Report 202503
~ 1 RFSSLDO0 Balance List of G/L Account 202503
. ECC 1] 202503
+ SAHANA ) 202503
~ 343 General 202503
~ S EH Report 202503
~ 3 RFBILAOO Financial Statements 202504
* ECC ~ 202503
* S4HANA M 202504
~ 31 4@ Open TremsfLine Trems 202504
~ 1 BH Report 202504
~ £ RFDEPLOO & List of Customer Line Items 202504
* ECC
202504
* S4HANA fad
202503
~ 50 RFKEPLOO List of Vendor Line Items
e .ﬁ' 202503
202503
- S4HANA A

> 9 SE Mntarinl Mansmamman + 202503

.o...
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Evaluation &

, Run evaluation steps
sign off

- Select the reports and execute

- Evaluationis complete when green flag appears

[ Evaluate Data Edit Goto MarkStepAs Sign Off System Help
& B ee@ BHE ODDO80 REA @
Data Evaluation - DTV_USB - Display
Run Selected Re-run Reset Resume Jobs Cancel Jobs Refresh Evaluation Summary Job Queue [HI

2yl

Test Specification Evaluation Status  Description
o7 e & (89008 F.) (25 &=
seneral Workitem ID Workitem Description Parameter Count Data
w a Reports AL
* RAGITT_ALVO1 ] Asset History Sheet L DEFAUL EQUAL 1616 [
~ S48 Financial Accounting 1 DEFAULT DIFFERENCE 0 m
~ €343 Balances : DEFAULT MISSING_IN_TARGET 0

m
~ S8 Reports DEFAULT UNEXPECTED_IN_TARGET 0 m
+ RFSSLD00

~ S48 General
~ 3EH Reports

Overview - Worklist Items | Result ' Log

Balance List of G/L Account

* RFBILACO
~ 948 Open Items/Line Items
« QBN Reports
« RFDEPLOO
* RFKEPLOO
= 948 Material Management:
~ S48 Stock
- SEH Reports
* RMO7MBST

Financial Statements

List of Customer Line Items
List of Vendor Line Items

¥ ¥ W

r

List of stock values
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Evaluation &

, Evaluation
sign off

- TheEvaluation summary shows all reports - the outcome of the evaluation

—  For more details - check work items.
Green colour = matching fields,

Data Validation Fi k: En ion Si v -DIV_AUA Overview .~ Worklist Items Result " Log
—— — E— ENBREEENERRERE
(2[00 2 T L (B L L R L [ =
Test Specification Status Parameter Count Header Count Item Count|' EQUAL
RFBILADD DIFFERENCE 0 0 o - Difference ID_System ID | ID Text for BfS P&L item Account Number |Alterna.. Total
RFEILAOO EQUAL 516 0 0 0 Ecc 000001 TNCA TOTAL NON-CURRENT ASSETS .00
RFBILAOD MISSING_IN_TARGET 0 ] 0 T 0 “S4HANA 000001 TNCA TOTAL NON-CURRENT ASSETS .00
RFBILADOD UNEXPECTED_IN_TARGET 0 1] o 0 ECC L R i — .00
RFDEPLOD DIFFERENCE 0 0 0 ESTy i, —————— .00
RFDEPLOO EQUAL 2068 0 ECC 000002 107000 Goodwil 0000107000 3066
RFDEPLOO MISSING_IN_TARGET 0 0 S4HANA 000002 107000 Goodwil 0000107000 3066
RFDEPLOD UNEXPECTED_IN_TARGET 0 0 ECC 000003 107900 Acc depr goodwil 0000107900 3066
RFKEPLOO DIFFERENCE 0 b Queue 0 S4HANA 000003 107900 Acc depr goodwil 0000107900 3066
RFKEPLOO EQUAL 3260 0 ECC 000004 1070 GOODWILL 0.00
RFKEPLOO MISSING_IN_TARGET 0 - 0 S4HANA 000004 1070 GOODWILL 0.00
RFKEPLOO UNEXPECTED_IN_TARGET 0 Overview . Worklist Ttems Result " Log 0 ECC 000005 INTA INTANGIBLE ASSETS 0.00
RAGITT_ALVO1 DIFFERENCE E 0 S4HANA 000005 INTA INTANGIBLE ASSETS 0.00
HAEL EQUAL e ——— —— 0 ECC 000006 111000 Buidings 0000111000 6063
LN MESHGANAARGET < |§|| | |é || F ”[H” i3 |$ ] | |E (==l 0 S4HANA 000006 111000 Buldings 0000111000 6063
RAGITT_ALVOL = 2L LGS 0 e ————— 0 ECC 000007 111900 Accumulatad deprecation-buiings 0000111900 5626
’;Eg:tggg EgSiENCE 332 Workitem ID Workitem Description | Parameter Count | Data 0 S4HANA 000007 111900 Accumulated depreciation-buidings 0000111900 5626
=T T e T 1 DEFAULT EQUAL 516 e 0 ECC 000008 1110 BUILDINGS 2365
RFS5LDOO UNEXPECTED_IN_TARGET 0 1 DEFAULT DIFFERENCE 0 e 0 |SHHANA K DR 2369
e —— = 0 ECC 000009 122000 Equipment 0000122000 4220
—— e 5 1 DEFAULT MISSING_IN_TARGET 0 e 0 S4HANA  DOODDS 122000 Equipment 0000122000 4320
RMO7MBST MISSING_IN_TARGET 0 1 DEFAULT UNEXPECTED_IN_TP‘RGET D D 0 ECC 000010 122900 Accurmulated deprecation-equ\pment 0000122900 2488
RMO7MBST UNEXPECTED_ IN_TARGET o 0 S4HANA 000010 122900 Accumulsted depreciation-equipment 0000122900 2488
0 ECC 000011 1220 EQUIPMENT 1732
0 S4HANA 000011 1220 EQUIPMENT 1732
n o cre ANANA 7 ANE Rranars: sbhate and Anoinemans 1080
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Fvaluation & ign-off and summary
sign off

—  After evaluation a sign-off can be performed

- Summary report - shows who did what and when

Summary - DTV_AUA
E &% F B

g | % 24 (Hprint Preview

4 Functional Area Functional Group Type Report Name Report Description Executed on Execution Start Time Execution End Time |MNo_of_records Workitem_size | Executed By Sign Off Status | Sign Off Changed By Sign Off Changed On Muml

Asset Accounting General Report RAGITT_ALVO1  Asset History Sheet 00:00:00 00:00:00 0 0
RAGITT_ALVOL /4 0

Financial Accounting  General Report RFBILAOD Financial Statements 00:00:00 00:00:00 o 0
RFBILAOO o 0

Financial Accounting  Open ItemsfLine Item Report RFDEPLOO List of Customer Line Items 00:00:00 00:00:00 0 0
2025.04.20 15:01:40 15:01:41 0 Linda Andarsson 1

2025.04.17 18:20:17 18:20:18 1] Anna Coliander( 1

2025.04.20 15:07:39 15:07:40 0 Linda Andersson Approved Linda Anderssan{ 2025.04.20 15:13:03 1

2025.04.20 15:07:39 15:07:40 1] Linda Andersson Approved Linda Andersson{ 2025.04.20 15:13:03 0

RFDEPLOO i 3

Financial Accounting  Open Items/Line Ttem Report RFKEPLOO List of Vendor Line Items 00:00:00 00:00:00 1] 0
2025.04.20 15:01:40 15:01:41 0 Linda Andersson 1

2025.04.20 15:01:40 15:01:40 180 301 760 Linda Andersson 0

2025.04.17 18:20:17 18:20:18 o Anna Coliander( 1

2025.04.20 15:07:39 15:07:40 o Linda Andersson Approved Linda Andersson( 2025.04.20 15:13:03 1

2025.04.20 15:07:39 15:07:40 0 Linda Andersson Approved Linda Andersson{ 2025.04.20 15:13:02 0

RFKEPLOD o 3

Financial Accounting  Balances Report RFSSLDO0O Balance List of G/L Account 00:00:00 00:00:00 1] 0
2025.04.20 15:01:40 15:01:41 0 Linda Andersson 1

2025.04.17 18:20:17 18:20:18 1] Anna Coliander( 1

2025.04.20 15:07:39 15:07:40 0 Linda Andersson Approved Linda Anderssan{ 2025.04.20 15:13:03 1

RFS5LDO0 & !

Material Management Stock Report RMO7MBST List of stock values 00:00:00 00:00:00 o 0
2025.04.20 15:01:40 15:01:41 0 Linda Andersson 1

2025.04.17 |18:20:17 18:20:20 T ™ Anna Collander( 1

2025.04.20 15:07:39 15:07:40 i b Linda Andersson Approved Linda Andersson( 2025.04.20 15:13:03 1

2025.04.20 15:07:40 15:07:40 1] Linda Andersson _ _ Approved Linda Andersson{ _ 2025.04.20 15:13:03 0

RMO7MBST o 3

(5]
<]
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